
ADDRESS DWELLINGS REASON FOR DELAY 

Wilton West  5400 Delays by many government agencies.  

Wilton South East  3500 DPE starting assessment process again 

Governors Hill, Wilton 1600   

Schofields 650 
Council not responding to the DA, changing their mind about agreed 
upon aspects of the development and design  

Lilyfield 170 Various road blocks put up by council.  

Auburn 1500 Council were placed under administration. Additional delays caused 
awaiting the completion of the Parramatta Road Corridor Urban 
Transformation Strategy.  

Granville 882 Railcorp taking an excessively long period of time to undertake design 
compliance assessment 

Cooks Cove 5000 Delay with government agencies 

Parramatta 800 Greater Sydney Commission decided to change planning rules after 
development application was lodged and approval had been issued by 
Parramatta City Council.  

Meadowbank 190 Rejection by PAC of winning design from design excellence 
competition which was required by PAC as pre-existing condition of 
consent 

Epping  654 Council amalgamation process forced the assessment process to 
recommence. New Council administrator made a decision to defer the 
project.   

Chatswood 201 Council refuses to approve mixed uses in Commercial Core 

North Ryde 830 Council refused to assess the DA, despite application complying with 
requirements, because of disagreement with Department of Planning 
& Environment regarding anticipated growth rates in the rea.  

Kogarah 270 Roads and Maritime Services are not responding to Department of 
Planning & Environment.  

Carlton 120 Roads and Maritime Services are not responding to Department of 
Planning & Environment.  

Moorebank 7000 TMAP /Network Plan 

Castle Hill 700 Masterplan and zoning maps taking long time to be produced and 
approved. 

Macquarie Park 1000 Draft Framework Plan is taking a significant amount of time to be 
produced and approved.  

Kingsgrove 1000 Council are not willing to rezone land from employment uses to 
residential and the Greater Sydney Commission is encouraging this 
policy stance.  

 St Leonards 400 Planning Panel awaiting outcome review of various strategies in 
particular the St Leonards to Crows Nest Plan. 

Frenchs Forest 500 Roads and Maritime Services and other government agencies cannot 
agree on desired traffic outcomes 



Leichhardt 315 Department of Planning & Environment and Sydney East Planning 
Panel have taken a long time to determine and process 

Brookvale 408 Council requested the proponent withdraw the application until the 
Brookvale Structure Plan was finalised. Currently structure plan is 6 
months overdue 

Parramatta 450 Council have a lack of staff and resources to cover the workload. 
Length negotiations to produce a Voluntary Planning Agreement which 
was reasonable for the developer and allowed the project to be 
financially feasible.  

Kellyville 750 Land swap negotiations and acquisition - councils and state authorities 
are taking a very long time undertaking this process.  

St Leonards 777 Transport for NSW and Roads and Maritime Services have requested 
Council defer further consideration of the planning proposals until the 
St Leonards / Crows Nest Precinct Planning is complete - no time 
frame is provided although this could be well over a year.  

 Croydon Park 225 Department of Planning & Environment did not enforce the council 
recommendation, amalgamation has slowed down councils response 

Parramatta 964 Lack of Council staff and resources to undertake the assessment in a 
timely manner, state agencies taking a long time respond and provide 
information, lengthy negotiations with council to put together a 
Voluntary Planning Agreement which was reasonable and allowed the 
development to be financially feasible. 

Parklea 5094 State agencies refusing to facilitate or attend meetings, State agencies 
refusing to provide data needed for traffic modelling.  

Parramatta 173 Lack of Council staff and resources to undertake the assessment in a 
timely manner and lengthy negotiations with council to put together a 
Voluntary Planning Agreement which was reasonable and allowed the 
development to be financially feasible.  

Merrylands 1200 Under resourcing at Cumberland Council due to council amalgamation 
process. 

Marrickville  1100 Council are not progressing the application through the exhibition 
stage as requested by Department of Planning & Environment. 

 Haymarket  169 Unreasonable request by Council for costly CAD and physical model.  

 Alexandria  147 Pre-DA for Stage 1. Misinterpretation of Apartment Design Guide of 
100% natural ventilation. All three times, Council requested different 
design changes.  

Leichhardt 17 Council unwilling to work on possible design changes 



Leichhardt  36 Council is unwilling to work with developer despite NSW Department 
of Planning & Environment indicating that growth is anticipated along 
the Parramatta Road Corridor. Gone to Land and Environment Court.  

Leichhardt 35 Council is unwilling to work with developer despite NSW Department 
of Planning & Environment indicating that growth is anticipated along 
the Parramatta Road Corridor. Gone to Land and Environment Court.  

St Leonards 422 Transport for NSW has put a halt on planning proposals in the area, we 
are unable to progress and have been told it could be a year or longer 
before DPE and TFNSW finalise future plans. The area sits on the 
boundary of three councils who are subject to two separate merger 
proposals which causes further delays.  

Dee Why 515 Lack of Council resources through amalgamation and protracted PP 
process. 

Warriewood 22 Been attempting to development of this site for over 10 years. 
Currently in for a gateway review. Due to Council not giving the 
correct information to the Administrator. 

Sydney 308 City of Sydney are slow and protracted PP process. 

Rosebery 229 City of Sydney are slow.  

Parramatta 788 Delays in PP and commencing design comp for DA. Lack of Council 
resources. 

Mascot  883 Various applications (including amendments) due to lack of Council 
resources through amalgamation. 

Pagewood PP  2000 Need focus on housing supply and avoid adverse/precautionary 
approach by SPP which should be focused on housing supply. 

Chatswood 285 Council in September 2015 resolved to reject the Planning Proposal for 
mixed used development (despite endorsement by senior council 
officers). 

Total Dwellings 
Delayed 49679   

 


